From: Garyg Miller

To: Dipanjana Bhattacharya; lvoskov@tceq.state.tx.us; lvega@eaest.com
Cc: Gustavo Chavarria; Rena McClurg

Subject: Gulfco Sampling Schedule

Date: 03/14/2007 09:48 AM

Folks,

There was a lot of rain at the Gulfco site this week, and especially last night, so due
to the wet & muddy conditions the sampling and well drilling planned for next week
has been rescheduled for the following week, 3/26/07 through 3/30/07. 1 plan to
travel to the site on Tuesday, 3/27/07. Luis, please provide the oversight and split
sampling delayed by one week. The surface soil sampling is expected to be done on
Tuesday & Wednesday (3/27 & 3/28). The follow-up well development & ground
water sampling remains scheduled for the week of 4/2/07.

Regards,

Gary Miller

Remediation Project Manager

EPA Region 6 - Superfund (6SF-AP)
(214) 665-8318
miller.garyg@epa.gov
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